CCB#: CCB-031

GLAST Project CCB Minutes

CCB Date: 12/16/03 and 12/17/03

CCB Disposition

Approved

(base 2)

CCR# Title A - Actions
pproved as| with
Submitted | Changes | Withdrawn [ Rejected Deferred
Deferred pending resolution of PRU reliability.
CCR 433-0183 R1 |Increase Spacecraft Power Capability for the LAT X
Change the second sentence in Section 3.4.1.7, Slews per
Orbit as follows: "A-hHigh-effort slews areis-defined-as any
CCR 433-0190 |Slews per Orbit X nominal point-to-point slews, yaw flips, transitions between
Sky Survey and Pointed Observation Modes, and Earth
limb tracking."
CCR 433-0193 |Change dwell time for Tvac in Spacecraft MAR X
The CCB approved the changes that were suggested in the|
comments section of the GLAST CM system for this CCR.
The CCB modified the signature page to replace instances
CCR 433-0200 |Baseline Ground Sys Requirements Document-Rev A X of contractor signatures with Government lead signatures
and correct spelling for Jack Leibee. Also, removed
specific call-out of launch date in the document.
The CCB approved the changes that were suggested in the|
comments section of the GLAST CM system for this CCR.
The CCB modified the signature page to replace instances
CCR 433-0203 |Rebaseline GLAST Operations Concept Document-Rev A X of contractor signatures with Government lead signatures.
Note: Spectrum Astro should be designing the flexures as
CCR 433-0204 |Update the LAT Quasi-Static Limit Load Factors X flight parts and using loads from CLA, not designing them
for LAT test conditions.
CCR 433-0206 |Update the Delivery dates of the EMI CDRLs (DIDs J & K) X
CCR 433-0207 ﬁng the LAT-SC Radiator Interface Pad Size to the LAT-SC X
Add the following document to Section 1.2 Applicable
CCR 433-0209 |Add Lessons Learned & Metric Units Policy to the SEMP X Documents: NP_D 8010.2, Use of the Metric System of
Measurement in NASA Programs"
CCR 433-0212 |Delete CE101, CS101, and RE102 from 19 GHz to 40 Ghz X
CCR 433-0213 Increase the SSR Storage Capacity from 96 Gb to 160 Gb X
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Other CCR Activity
CCRs Dispositioned Out-of-Board
. Approved .
CCR # Title Approved as with Actions
Submitted | Changes | Withdrawn [ Rejected Deferred

Add Spacecraft Component Test Requirements to the
CCR 433-0205 EMI Rgmts Doc X
CCR 433-0211 Modlflca}tlon of the Delivery Date of LAT to the Spacecraft X

Integration

GLAST Project CCB Chairman Approval: _Orniginal Signed
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